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GATEWAY CITIES TRAFFIC SIGNAL SYNCHRONIZATION AND 
BUS SPEED IMPROVEMENT PROJECT 

 
Atlantic Boulevard./I-710 Corridor 

Progress Report #10 
March 12, 2005 – April 8, 2005 

 

Task No. 1:  Project Management 
Task 1.3:  Project Web Page 

• Updated Project web page with status reports. 
Task 1.4:  Prepare Project Reports 

• Prepared and submitted progress report and invoice for last period. 
• Prepared and participated in internal Project reviews.   

Upcoming work: 
• Attend meetings with the County as needed 
• Update Project web-page as needed 

Task No. 2.1: Stakeholders and Operational Objectives 
• No activity this period 

Task No. 2.2:  Concept – of – Operations 
• No activity this period 

Tasks No. 2.3.1:  ATMS and Communications User and System 
Requirements  

• No activity this period 

Tasks No. 2.3.2:  Integration System User and System Requirements  
• No activity this period 

Task No. 2.5:  Alternative Analysis and Recommendations 
• Continued work on Local Control Center Analysis and Recommendation 

Report 
• Continued work on Draft ATMS Analysis and Recommendations Report 

Upcoming work: 
• Continue work on Draft ATMS Analysis and Recommendations Report 
• Complete and submit Deliverable 2.5.3.1:  Draft Local Control Center 

Analysis and Recommendation Report 

Tasks No. 2.11: Early Deployment Opportunities 
• No activity this period 

Task 2.4 & 2.6 through 2.10 
Work has not yet started on these tasks. 
 
Arti Gupta 
Project Manager 
May 12, 2005 


